

PONDICHERRY ENGINEERING COLLEGE, PUDUCHERRY

Final Action Plan for the project period from January 2017 to March 2017

S.No	Activities	Project month		
		Jan. 2017	Feb 2017	Mar 2017
1	I. Infrastructure Improvement for Teaching, Training and Learning through			
	II. Establishment of new laboratories for new and existing PG programs, Faculty research etc	74	-	-
	III. Up-gradation of learning resources	-	-	-
	IV. Procurement of furniture	2	-	-
	V. Modernisation and Strengthening of libraries	-	-	-
	VI. Refurbishment (Minor Civil Works)	9	-	-
2	Providing Teaching and Research Assistantships	160	7	4
3	Enhancement of R&D and Institutional consultancy activities	-	3	-
4	Faculty and Staff development	5	4	3
5	Enhanced interaction with Industry	-	2	-
6	Institutional Management Capacity enhancement	3	1	-
7	Implementation of institutional reforms	-	4	3
8	Academic support for weak students	-	2	-
9	Incremental operating cost	9	7	3
	Total	262	30	13